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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet
Location ID: A
Location Title: North Cove Debris
Project Description:

Removal of Driftwood and Debris from North Cove along with all damaged personal items from residential
properties flooded within the North Cove neighborhood.

Completed: Yes or No Yes

Date Completed: July 2011

Date to be Completed: N/A

Location ID: B

Location Title: Northshore Slope Failure
Project Description:

Toe of slope failure due to high water and wave action, resulted in a large volume of soil being lost at the base
of the existing soldier pile wall leading to the failure of the existing retaining wall system.

Plan is to redevelop soldier pile wall descending the soldier piles deeper into the existing bank and place
tiebacks. Diversionary path was created for the continued use of the path, in advance of final repair.

Completed: Yes or No No

Date Completed: N/A

Date to be Completed: November 2012
Location ID: C

Location Title: Leddy Beach

Project Description:

Damage to Gabion Walls require that they be rebuilt. Washed out beach access roads needed to be restored to
allow access to beach sand combing equipment.

Completed: Yes or No No
Date Completed: N/A
Date to be Completed: November 2012
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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet

Location ID: D
Location Title: North Beach Boardwalk
Project Description:

Boardwalk was destroyed by high water and wave actions during flooding event. Project required design,
permitting and construction. Design is complete, local permitting recently acquired, competitive bidding for
construction to begin shortly.

Completed: Yes or No No

Date Completed: N/A

Date to be Completed: July 2012
Location ID: E

Location Title: Lakeview Cemetery
Project Description:

Slope Failure due to high water and wave action at base of slope. Impacted 100 feet of the bike-path leaving
no shoulder on the west side of existing path. Final Repair Project requires design, permitting, procurement
and construction. Project design and bid documents are complete, permits are in hand to begin construction
procurement, date to begin construction needs to be set to avoid being obtrusive to the existing uses during
the busy season and to allow construction to occur during low water along the lakeshore.

Completed: Yes or No No

Date Completed: N/A

Date to be Completed: November 2012
Location ID: F

Location Title: 127 Bike Path Slope Failure
Project Description:

Bike Path Slope Failure associated with high water within the Winooski River and seasonal high ground
water associated with the heavy rains. Repair is currently within the design process.

Completed: Yes or No No
Date Completed: N/A
Date to be Completed: November 2012
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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet

Location ID: G
Location Title: Moran & Sailing Center
Project Description:

Facility suffered flood damage interior to the space. Space had to be pumped out and all areas wet needed to
be dried out, wall board needed to be demolished and replaced, electrical systems repaired.

Completed: Yes or No Yes

Date Completed: June 2011
Date to be Completed: N/A
Location ID: H

Location Title: Waterfront Park
Project Description:

Concrete sidewalk slabs adjacent to the Science Center and part of the Boathouse Sidewalk Access for Spirit of
Ethan Allen were undermined. Sidewalk repairs have been made; sidewalk is currently curing and will be
accessible to pedestrians and delivery vehicles shortly.

Completed: Yes or No No

Date Completed: N/A

Date to be Completed: Late May 2012
Location ID: I

Location Title: Perkins Pier Dock System
Project Description:

Dock system was damaged by spring flooding and high water. All repairs have been made and are back into
service.

Completed: Yes or No Yes
Date Completed: June 2011
Date to be Completed: N/A
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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet

Location ID: ]

Location Title: Perkins Pier Building
Project Description:

Building was flooded and as a result suffered considerable damage to the foundation, sewer pipes, electrical
systems, mold infestation.

Completed: Yes or No No

Date Completed: N/A

Date to be Completed: August 2012-November 2012

Location ID: K

Location Title: Bike Path South-Main Wastewater Treatment Plant to Perkins Pier
Project Description:

Bike Path suffered catastrophic damage, wave action and high water undermined the bike path leaving
broken asphalt, heaved uneven sections. This particular section of the bike path was repaired in advance of
the Vermont City Marathon. Asphait rubble was removed, stone and gravel base established, lakeshore slope
was armored with rock to protect against future high water damage, walking surface was repaved.

Completed: Yes or No Yes

Date Completed: May 2012

Date to be Completed: N/A

Location ID: L

Location Title: Bike Path South-Statue Repair
Project Description:

Stone Statue currently in front of the Main Wastewater Treatment Plant was damaged. At the base of the
statue the ground was undermined causing the statue to have an extreme list. The listing Statue represented
a crushing hazard to the public, the statue was dismantled, a new concrete base was poured and Statue was
placed back into position.

Completed: Yes or No Yes
Date Completed: May 2012
Date to be Completed: N/A
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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet

Location ID: M
Location Title: Bike Path South-Roundhouse Point
Project Description:

Shore line was hit hard by high water and broad lake wave action scouring the bike-path north of the barge
canal bridge. Along the point wave action scoured the bank, destroying a number of trees, leaving the trees
either uprooted and toppled over, or with destroyed root systems. Fallen Trees and dying trees had to be
removed, that work is complete. Still more earthwork remains to be completed.

Bike path north of Barge Canal has been fully restored, earthwork was completed, western bank was armored
with stone and bike path surface was repaved May of 2012 in advance of the Vermont City Marathon.

Completed: YesorNo No
Date Completed: N/A
Date to Be Completed: August 2012

Location ID: N
Location Title: Bike Path-Barge Canal
Project Description:

Long narrow stretch of the path south of the barge canal bridge has suffered sub-base undermining that
resulted in various potholes along the 600 foot section of the path that represented a tripping hazard to the
public. Patching to repair these sections is complete. Still have a final wear course of asphalt to be placed to
re-established smooth rideable surface for the full range of recreational uses.

Completed: Yes or No No

Date Completed: N/A
Date to be Completed: July 2012
Location ID: 0

Location Title: BED Building

Project Description:  Facilities Damage
Flood Damage to BED's Facilities, fully restored to previous state.
Completed: Yes or No Yes

Date Completed: June 2011
Date to be Completed: N/A
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City of Burlington
Lake Champlain Flood Recovery Projects- Project Status Detail Sheet

Location ID: P
Location Title: Blanchard Beach
Project Description:

Repair of approximately 125 feet of washed out bike path, work that included:

o armoring of western shoulder with stone
o re-graveling path
. and repaving surface

Completed: Yesor No Yes
Date Completed: May 2012
Date to be Completed: N/A
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